

1 BILL NO. S-87-10- 17

2 SPECIAL ORDINANCE NO. S- 269-87

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final for Res. 194-87,  
5 Winterset Addition Street Lights,  
6 with the Weikel Line Company, in  
connection with the Board of Public  
Works and Safety of the City of  
Fort Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 and Final for Res.  
10 194-87, Winterset Addition Street Lights, with the Weikel Line  
11 Company, in connection with the Board of Public Works and Safety,  
12 for:


13 this Change Order and Final is  
14 necessary because existing trees  
15 mandated different spacing than  
16 original design. Since original  
17 design was less than maximum, spacing  
18 this project required one less  
pole, lamp & luminaire. By using  
prudent engineering and sound con-  
struction procedures this Department  
saved usage of wire implementing  
junction poles versus dual power  
sources;

19 involving a net decrease of Two Hundred Thirty-Three and 10/100  
20 Dollars (\$233.10), all as more particularly set forth in the  
21 specifications, and which is on file with the Office of the Board  
22 of Public Works and Safety and is by reference incorporated herein,  
23 made a part hereof, and is hereby in all things ratified, con-  
24 firmed and approved.

25 SECTION 2. That this Ordinance shall be in full force  
26 and effect from and after its passage and any and all necessary  
27 approval by the Mayor.

28  
29   
Councilmember

30 APPROVED AS TO FORM  
31 AND LEGALITY

32   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Beck  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 10-13-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Beck  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 269-87  
on the 27th day of October, 1987

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 28th day of October, 1987,  
at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October,  
1987, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



# CHANGE ORDER

Change Order No. 1st & Final  
 Project No. \_\_\_\_\_  
 Name of Project Winterset Addition Street Lights

Resolution No. 194-87  
 Board Order No. \_\_\_\_\_  
 Date September 30, 1987

To: Weikel Line Company, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	1 EA	Install 16' Black Alum. Pole	100.00	100.00	0.00
2	1 EA	Install TC100R Lum. & Lamp	60.00	60.00	0.00
3	694 LF	Trench in Earth 20" Deep	0.80	555.20	0.00
4	211 LF	Bore or Push 1½" Plastic Tubing	4.00	0.00	844.00
5	310 LF	Install 2/C#6 Wire in Trench or Conduit	0.35	108.50	0.00
6	724 LF	Fine Grade, Seed and Mulch	0.35	253.40	0.00
Total Decrease				1,077.10	0.00
Total Increase				0.00	844.00
Net (Decrease) ( <del>Increase</del> ) Contract Price				233.10	0.00

The sum of \$ 233.10 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 12,525.05
Current Contract Price Adjusted by Previous Change Order	\$ 0.00
New Contract Price Including This Change Order	\$ 12,281.95

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be September 18, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Design Engineer Date 9-30-87

Accepted by: [Signature] (Contractor) Date 9/30/87

Approved by: [Signature] (City Engineer) Date 10-1-87

Approved by: [Signature] (Owner) Date 10-7-87

Attested by: [Signature] (Clerk) Date 10-7-87



TITLE OF ORDINANCE Change Order #1 and Final for Res. 194-87, Winterset AddnStreet LightsDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 194-87, Winterset

Addition Street Lights is necessary because existing trees man-  
dated different spacing than original design. Since original  
design was less than maximum spacing this project required one  
less pole, lamp & luminaire. By using prudent engineering and  
sound construction procedures this Department saved usage of wire  
implementing junction poles versus dual power sources.

Weikel Line Company is the Contractor.

87-10-17EFFECT OF PASSAGE To facilitate completion of project

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$233.10

ASSIGNED TO COMMITTEE \_\_\_\_\_



BILL NO. S-87-10-17

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Res. 194-87, Winterset Addition Street Lights,

with the Weikel Line Company, in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

Charles B. Redd  
CHARLES B. REDD  
CHAIRMAN

Paul M. Burns  
PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry  
THOMAS C. HENRY

Ben A. Eisbart  
BEN A. EISBART

Samuel J. Talarico  
SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY  
CITY CLERK